COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2015

ESTI MATE SUMVARY 14: 30: 57
CONTI D C18780 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 18780- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 85.5  DAYS TI ME ALLOW 50 WORK DAYS
RAMP MVETERI NG PERCENT TIME:  171.00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. SHER600- 411
RAMP METERI NG
NAME OF ROAD: 070A
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
ATI ELAH CONTRUCTI ON, | NC PAY PERI OD ENDI NG 06/ 08/ 2015 DATE TI ME STARTED 05/ 13/2013
11801 YORK ST., #625 DATE LET 03/ 07/ 2013 DATE WORK BEGAN 05/ 13/ 2013
DATE AWARDED 03/ 13/ 2013 DATE TI ME STOPPED 09/ 26/ 2014
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED 09/ 26/ 2014
THORNTON CO 80233 720- 214- 6685 DATE NOTI CE TO PROCEED 05/13/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 456, 887. 17 PARTI Cl PATI NG $ 456, 887. 16 $ 20, 131. 91
AWARD PRQIECT AMT: $ 528, 340. 37 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 456, 887. 16 20,131.91
FUNDS AVAI LABLE: $ 0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 456, 887. 16 20,131.91
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 7,925.11
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 456, 887. 16 28, 057. 02
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 456, 887. 16 28, 057. 02
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 28, 057. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18780

PCN: 18780-BI D

PRQJECT: SHERGO0- 411

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 202-00810

Renoval of Ground Sign

0015 203-01597

*Pot hol i ng

0020 208-00034

Gravel Bag

0025 208-00045

Concrete Washout Structure

0030 208-00103

0035 208-00105

0040 208-00205

Er osi on Control Supervisor

0045 212-00006

*Seedi ng (Native)

0050 212-00032 *Soi | Condi tioning

0055 216-00041 *Soi | Retention Bl anket (Straw Coconut)

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

4,063. 324
SF
4.20000
2.000
EACH
99. 05000
86. 000
HOUR
150. 07000
47.000
LF
3. 38000
3. 000
EACH
431. 45000
0. 000
HOUR
55. 53000
0. 000
HOUR
79. 54000
0. 000
HOUR
66. 03000
0. 000
ACRE
720. 33000
0. 000
ACRE
2,401. 07000
0. 000
SY

2. 40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3,944. 824
118. 500
4,063. 324

2.000
0. 000
2.000

86. 000
0. 000
86. 000

47.000
0. 000
47.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 08/ 2015

14: 30: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
497.70
17, 065. 96
0. 00
198. 10
0. 00
12, 906. 02
0. 00
158. 86
0. 00
1,294.35
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C18780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18780- BI D ESTI MATE RUN 06/ 08/ 2015
PRQJECT: SHER600- 411 ESTI MATE NO. 0008 14: 30: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606- 00716 *Quardrail Type 7 (Style CA) (Special) 13. 000 13. 000
LF 0. 000 0. 00
60. 03000 13. 000 780. 39
0065 613- 00206 *2 Inch Electrical Conduit (Bored) 8, 737. 000 8, 737.000
LF 0. 000 0. 00
7.42000 8, 737. 000 64, 828. 54
0070 613-01200 2 Inch Eectrical Conduit (Plastic) 192. 000 192. 000
LF 0. 000 0. 00
10. 01000 192. 000 1,921.92
0075 613-07040 Pul'l Box (30"x48"x24") 12. 000 12. 000
EACH 0. 000 0. 00
1, 136. 31000 12. 000 13, 635. 72
0080 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
36, 662. 09000 1.000 36, 662. 09
0085 613-32250 Li ght Standard Steel (25 Foot) 4.000 4.000
EACH 0. 000 0. 00
2, 855. 19000 4.000 11, 420.76
0090 613-40010 Li ght Standard Foundation 5. 000 5. 000
EACH 0. 000 0. 00
748. 54000 5. 000 3,742.70
0095 614-00011 Sign Panel (Cass I) 120. 750 120. 750
SF 0. 000 0. 00
23. 46000 120. 750 2,832.80
0100 614-00012 Sign Panel (Class Il) 64. 000 64. 000
SF 0. 000 0. 00
28. 62000 64. 000 1,831.68
0105 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 4.000
Sl i pbase)
EACH 0. 000 0. 00
399. 18000 4.000 1,596.72
0110 614-70225 Traffic Signal Face (12-12) 12. 000 12. 000
EACH 0. 000 0. 00
387. 84000 12. 000 4, 654.08



CONTI D C18780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18780- Bl D ESTI MATE RUN 06/ 08/ 2015
PRQJECT: SHER600- 411 ESTI MATE NO 0008 14: 30: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-70336 Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
607. 71000 12. 000 7,292.52
0120 614-72887 M crowave Vehicle Radar Detector 4. 000 4. 000
EACH 0. 000 0. 00
9, 804. 47000 4. 000 39, 217. 88
0125 614- 72900 Wrel ess Magnetoneter Vehicle Detection system 6. 000 6. 000
EACH 0. 000 0. 00
12, 486. 82000 6. 000 74,920. 92
0130 614-80000 Fl ashi ng Beacon 14. 000 14. 000
EACH 0. 000 0. 00
1, 897. 57000 14. 000 26, 565. 98
0135 614-84000 Traffic Signal Pedestal Pole Steel 6. 000 6. 000
EACH 0. 000 0. 00
1, 142. 31000 6. 000 6, 853. 86
0140 614-86250 Ranp Metering Controller 5. 000 5. 000
EACH 0. 000 0. 00
8,161. 47000 5. 000 40, 807. 35
0145 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 6, 163. 000 6, 163. 000
LF 0. 000 0. 00
2.81000 6, 163. 000 17, 318. 03
0150 614-87020 *Qptical Transceiver 8.000 8. 000
EACH 0. 000 0. 00
2, 085. 44000 8. 000 16, 683. 52
0155 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
30, 666. 48000 1. 000 30, 666. 48
0160 627-00005 *Epoxy Pavenent MarKki ng 52. 066 52. 066
GAL 0. 000 0. 00
252.11000 52. 066 13, 126. 36
0165 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 128. 666 88. 944
SF 39.722 643. 89
16. 21000 128. 666 2,085. 68



CONTI D C18780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18780- BI D ESTI MATE RUN 06/ 08/ 2015
PRQJECT: SHER600- 411 ESTI MATE NO 0008 14: 30: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 226. 000 226. 000
Type
(Typ SF 0. 000 0. 00
13. 21000 226. 000 2,985. 46
0175 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
120. 05000 0. 000 0. 00
0180 630-00012 *Traffic Control Managenent 45. 000 62. 500
DAY -17. 500 -6,302. 80
360. 16000 45. 000 16, 207. 20
0185 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 8. 000
EACH 0. 000 0. 00
36. 02000 8. 000 288. 16
0190 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
48. 02000 4.000 192. 08
0195 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
20. 41000 0. 000 0. 00
0200 630-80360 *Dr um Channel i zi ng Devi ce 6. 000 6. 000
EACH 0. 000 0. 00
42. 02000 6. 000 252.12
0205 630- 80380 *Traffic Cone 125. 000 125. 000
EACH 0. 000 0. 00
8. 40000 125. 000 1, 050. 00
0210 630-80520 *Mbbi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
1, 200. 54000 0. 000 0. 00
0215 630- 85041 *Mobi | e Attenuator 1. 000 1. 000
DAY 0. 000 0. 00
600. 27000 1. 000 600. 27
0220 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18780- Bl D ESTI MATE RUN 06/ 08/ 2015
PRQJECT: SHER600- 411 ESTI MATE NO 0008 14: 30: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 900- 00010 *Added Item (Hour)/ Flagging 172. 500 172. 500
HOUR 0. 000 0. 00
23.14000 172. 500 3,991. 65
0255 900- 00007 Added Item (Each)/ Traffic Signal Ped Pole (Steel) 6. 000 6. 000
(15-foot)
EACH 0. 000 0. 00
1, 262. 00000 6. 000 7,572.00
0260 900- 00007 Added Item (Each)/ Light Standard (Steel)(30-foot) 1. 000 1. 000
EACH 0. 000 0. 00
3,128. 96000 1. 000 3,128. 96
0265 900- 00006 Added Item (Dol lar)/ Supplier Lien - Brannan Sand and 0. 000 0. 000
G avel
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 900- 00006 Added Item (Dol lar)/ Subcontractor Lien - 0. 000 0. 000
Under ground I nc.
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 900- 00007 *Added Item (Each)/ Meter Pole 5. 000 5. 000
EACH 0. 000 0. 00
3, 140. 00000 5. 000 15, 700. 00



CONTI D C18780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18780-BI D ESTI MATE RUN 06/ 08/ 2015
PRQJECT: SHER600- 411 ESTI MATE NO 0008 14:30: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 900- 00006 Added Item (Dol lar)/ 0. 000 - 46, 323. 700
DOL 46, 323. 700 46, 323.70
1. 00000 0. 000 0.00
0290 900- 00006 Added Item (Dol lar)/ 0. 000 -11, 469. 420
DOL 11, 469. 420 11, 469. 42
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 503,037.17 $ 52,631.91% 503, 037. 17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620-00045 Li qui dat ed Damages - 35. 500 -10. 500
DAY -25.000 - 32, 500. 00
1, 300. 00000 - 35. 500 - 46, 150. 00
CAT 0400 CURRENT AMI  $ -46,150.00 $ -32,500.00 % - 46, 150. 00
PRQJIECT TOTAL CURRENT AMI  $ 456, 887. 17 $ 20,131.91% 456, 887. 17



